

Produktionzelle - Support #458

Support # 453 (In Progress): Def. System Komponenten

Def. Control-Parameter

11/22/2016 11:37 AM - Anonymous

| | | | |
|------------------------|--------|------------------------|------------|
| Status: | New | Start date: | 11/22/2016 |
| Priority: | Normal | Due date: | 11/28/2016 |
| Assignee: | | % Done: | 50% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |
| Description | | | |

History

#1 - 11/22/2016 12:13 PM - Anonymous

- % Done changed from 0 to 50

#2 - 11/22/2016 12:16 PM - Anonymous

- Due date set to 11/28/2016